Implementation Plan

- The EHR Interface Analysts attended a week of system training (April 19th – 24th). As part of the training, they worked with Allscripts on the development of the Lab interface with CML. Since their return, the analysts have been working to develop test plans for the interface testing process.

- The Allscripts system build started the first week of April and we are currently at 43% of the total system build completed. Based on the project plan we are on target to have 85% of the system build completed by the end of May 2010.

- Clinic wiring and infrastructure upgrades have been started. On-site reviews for several of the clinics have been conducted to finalize the needs of the clinics and the placement of the hardware for EHR.

- Curriculum and strategy are being developed for the training that will be provided to all clinic faculty and staff that will use the Allscripts EHR. As part of the contract, we will be working with resources from Abreon to develop the training materials and curriculum that will provide the needed education to the clinical users.

Project Budget / Timeline

- The percent expensed decreased this month as we had received two separate invoices that ended up being duplicates (only a slight variance in total dollars). The percent expensed is now at 30%. At this time, the project is on budget.

- Based on the build progress made to date, the project is on time according to the project plan.

Key Issues

- Demo units for the exam room armatures have been reviewed by the Steering and Clinical Advisory Committees. A final decision on the model that will be used will be made this week and notification send out to all stakeholders.

- The interface with the GE/IDX system is currently being configured and turned on in the GE and Allscripts Test systems. Testing of the interface is scheduled to be completed by the end of May 2010.

- Clinic super users have been identified and will be more involved with the build and testing process. They will function as change agents during the implementation within their clinic/location and communicate business and functional needs during the implementation process. Most importantly, they will champion the migration to Allscripts and ensure their respective departments and functional areas are prepared to utilize the system.

- System demos for the clinical staff and faculty are currently being planned to begin in June 2010. The demos will provide an opportunity for the clinics to see the progress that has been made and ask questions regarding the EHR project.