Electronic Health Record Update 6/15/2010

Implementation Plan

- The EHR Interfaces to GE/IDX and SCC Soft are currently being tested. The interface analysts are working closely with the resources from Allscripts to address any data issues that are identified during the testing process.

- The Allscripts system build reached 85% complete by the end of May 2010, which was a significant milestone in the project plan. The system is currently at 87% of the total build completed. Based on the project plan we are on target to have the system build completed by the end of June 2010.

- Resources from Abreon are on site this week to begin work on the detailed curriculum and materials that will be used to provide the needed education to the clinical users. Abreon will be working with the EHR training staff to complete the materials and begin the “Super User” training sessions.

Project Budget / Timeline

- The EHR activity has remained minimal; however, billings for significant numbers of hours for the EHR design were received recently and are included in the updated expenses. The percent expensed is now at 35%. At this time, the project is on budget.

- Based on the build progress made to date, the project is on time according to the project plan.

Key Issues

- The interfaces with NeHII and Medigrafix (Transcription) are currently in the design phase and will begin testing these interfaces as soon as possible. The interface with VisionChips (ObServer) will begin the design process as soon as the contract is finalized with the vendor.

- Clinic super users will start their system training this week. The training will consist of hands-on, classroom education and will prepare the super users to participate in the functional testing process of the EHR.

- Members of the project team started meeting with the Clinical Champions in May to review the structure of the clinical notes (Physical Exam, Review of Systems), workflows, and care guides that are part of the EHR. Initial work has been with Family Medicine. Other clinical will participate in the process as we move forward with the project, based on the rollout schedule.

- A website has been developed to enhance communications regarding the EHR Project (http://www.creighton.edu/ehr) . Updates on the project, frequently asked questions, and information regarding the project team can all be found on the website. In the future, information regarding training and other project related information will be available.