Implementation Plan

- The Allscripts system was successfully implemented at the Old Market Clinic on September 14th. Members of the project team and Allscripts consultants were onsite the entire week to address any issues related to the system. A reduced number of resources will remain at the clinic during the week of September 21st.

- Knowledge and experience gained during the Old Market go-live event are now being incorporated into the planning for the next clinic go-live at Twin Creek on October 4th. The goal is to make the implementation a better process at each subsequent clinic. Lessons learned will continue to be incorporated as the Allscripts rollout moves forward.

- The EHR Interfaces to Medigrafix, Soft, NEII S, and GE/IDX are actively being used in the live environment at Old Market. Outbound orders for Soft and Medigrafix were sent throughout the week of the 14th from Old Market and results have been received and processed into the system. The NEIIS interface that sends immunization data to the State of Nebraska (Health and Human Services system also went live last week. Creighton is the first organization to share data electronically with this state immunization program.

Project Budget / Timeline

- The percent expensed in the project budget is now at 49%. While there are some categories where the actual expenses exceed the budgeted amount and there have been items that were unplanned when the budget was put together, such as scanners at the clinics and lab label printers that will be coming from the contingency dollars, the overall budget is on target. All of these items continue to be monitored as the project moves forward.

- The go-live dates for the remaining Family Medicine and General Internal Medicine clinics are on schedule as reported last month. Twin Creek will go live October 4th, followed by Florence (October 25), Eagle Run/ John Gault (November 8), General Internal Medicine (December 6), and Dundee (December 13). The dates for the next wave of clinics will be released October 1st.

Key Issues

- The Charge interface for the GE/IDX system is still being tested and did not go-live at Old Market on September 14th. Resources from Allscripts, GE/IDX, the project team, and CMA Revenue Cycle Operations are working on the interface in the Test Systems. Once the testing is completed, the interface will be moved into the live environment. We are estimating that the interface will be ready for production the week of October 4th.

- The interfaces with VisionChips (Ob/Gyn), Cardiology, and NeHII are the next wave of systems that will be focused on by the interface analysts. NeHII testing is pending CUMC contract signing with NeHII.